ISSUE	ITEM	CHANGED FROM	DATE	CN. NO.	DRAFTS	CHECKER	ENG. APP.	REQ.	ITEM	PART NO.	DESCRIPTION	SYMBOL
X		ENG RELEASE	19 OCT 72		C.C.							

EQUIPMENT SHIPPING	23rd OCT.
EQUIPMENT ARRIVAL	3rd NOV.
ARRIVAL - TWO MEN	6th NOV.
EQUIPMENT - UNPACK	10th NOV.
INSTALL CAB	13th NOV.
INSTALL UNITS	20th NOV.
INSTALL CABLES	24th NOV.
ACCEPTANCE	1st DEC.

INSTALLATION START

FLEXIBLE

FINISH



ACG 10002	C-11366		13TH OCT. 72
MODEL	PROJECT NO.	ASS'Y. NO.	DATE

USED ON

MAXIMUM ALLOWABLE TOLERANCES HAVE BEEN DETERMINED AND DEVIATIONS WILL BE CAUSE FOR REJECTION. REMOVE ALL BURRS AND SHARP EDGES

IF IT IS FOUND DESIRABLE TO CHANGE ANY TOLERANCE OR OTHER DETAIL SPECIFIED ON THIS DRAWING NOTIFY THE PURCHASER PROMPTLY.

TOLERANCES

ALL OTHERS

DEC. DIM. ± .X = .05

FRAC. DIM. ± 1/64 .XX = .01

ANGULAR DIM. ± 0° 30' .XXX = .005

SCALE

DIMENSIONS IN INCHES UNLESS OTHERWISE SPECIFIED

DRILL, PUNCH, COMMERCIAL STOCK SIZES AND MANUFACTURERS TOLERANCES ARE NOT INCLUDED.

STOCK SIZE

MATERIAL | WEIGHT PER PC.

TYPE & TEMPER

HEAT TREAT. SPEC.

FINISH & SPEC. NO.

TMC (Canada) LIMITED
OTTAWA ONTARIO

INSTALLATION SCHEDULE

ALDERGROVE

DRAWN	ELEC. DES. APP.	MECH. DES. APP.
E. PARRY		
CHECKED	FINAL APPROVAL	
	CH 10192	X

FORM—127